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1.0 Background

The City of Galveston's Brownfields Site Assessment Pilot Project^rant was officially
awarded on September 30, 1998. Significant work has been conducted in the 2nd
quarter; this document presents the second official quarterly report since the grant
award.

2.0 Activities This Quarter

Task 1: Planning, Project Management & Coordination, Travel, Other

At EPA's request, KMA representatives spent the day with Ms. Debra Brown from
Institute for Responsible Management (IRM). IRN is an EPA contractor that oversees
and evaluates Brownfields Pilot Projects. Ms. Brown had several constructive ideas for
the project and will be issuing a report within the next month.

Two sites have been selected for Site Investigations. The first site is located at 57th

Street and Stewart Road. The Gaiveston Housing Finance Corporation is interested in
purchasing this property for development of single family housing.

A Quality Assurance Project Plan (QAPP) and a Field Sampling Plan (FSP) was
prepared for the 57th Street property and distributed to all parties for approval.
Comments were received from EPA and have been addressed. Site work is expected to
begin on May 3, 1999.
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KMA prepared and submitted an application to the TNRCC for consideration for the
State to perform a Site Assessment at the property located at 600 51st Street. The State
is reviewing the application and a decision is expected around May 1st, 1999. If the site
is selected, the assessment will be conducted this summer. If the site is rejected, KMA
will prepare a QAPP and a FSP and conduct the work under the BSAPP.

No out-of-town travel occurred this quarter in connection with the project.

Task 2: Identification/Selection of Sites & Data Base Development

During the past quarter, assessment of the 28 properties on the identified potential list
continued. All of the identified sites have been mapped in the LandView III system, and
have been entered into the BRIMS database.

Task 3: Community Involvement

The formal community involvement program, which was outlined in our proposal, has not
yet commenced. This is scheduled to start by selection of the Brownfields Working
Group as the site identification process is nearing completion.

A kick-off-meeting agenda is being prepared. Ms. Brown from IRM is sending an outline
from several community meetings as an outline. The meeting will be scheduled for late
May 1999.

Task 4: Phase I Environmental Site Assessments

No Phase I ESA activity has commenced. Existing ESA data is being gathered and
studied on the properties discussed above.

Task 5: Phase II Environmental Site Assessments

No Phase II ESA activity has commenced.

Task 6: Redevelopment Planning

No redevelopment planning activity has been commenced.

3.0 Next Quarter's Planned Activities

• Continue site identification process, site data development, and database input.

• Organize Brownfields Working Group and hold first meeting.

• Move forward on 57th and Stewart Road site.

• Continue prioritization of identified sites for presentation to Working Group.

• Continue development of redevelopment goals and objectives.
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4.0 Schedule Status

The project is on schedule. Approximately 28% of the approved 24-month schedule has
elapsed. It is planed to complete the project in 16 to 18 months if possible.

5.0 Budget Status

A detailed project budget report is attached. As of this report, $27,676.59, or 14% of the
budget has been committed, and $172,323.41 of the budget remains.

6.0 Work Products developed this Quarter

Quality Assurance Project Plan and Field Sampling Plan for 57th and Stewart Road Site.
Application for TNRCC Brownfields Site Assessment Services - 51st Street Site.
Target area key maps.
1st Quarter FY99 progress report.
Project budget report.
LandView III mapping.
BRIMS Database.
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City of Gaiveston
Brownfields Site Assessment Pilot Project

Quarterly Budget Report: 2nd QTR FY99J1/99 - 3/99)

Task
Breakdown

PROJECT
BUDGET

This Period
2ndQTR99

Previous
Total

Cummulatrve
To Date

Task 1: Planning, Project Management & Coordination, Travel, Other
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 35,000.00
$
$ 3,600.00
$
$ 3,600.00
$ 2,000.00
$ 44,200.00

$ 7,500.00
$
$ 58.64
$
$
$
$ 7,558.64

$ 7,500.00
$
$
$
$
$
$ 7,500.00

$ 15,000.00
$
$ 58.64
$
$
$
$ 15,058.64

Remaining
Budget

$ 20,000.00
$
$ 3,541.36
$
$ 3,600.00
$ 2,000.00
$ 29,141.36

Task 2: Identification/Selection of Sites & Data Base Development
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 20,000.00
$
$ 800.00
$
$
$
$ 20,800.00

$ 6,000.00
$

$
$
$
$ 6,000.00

$ 6,000.00
$
$ 610.00
$
$
$
$ 6,610.00

$ 12,000.00
$
$ 610.00
$
$
$
$ 12,610.00

$ 8,000.00
$
$ 190.00
$
$
$
$ 8,190.00

Task 3: Community Involvement
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 5,000.00
$ 13,000.00
$ 1,000.00
$
$
$ 1,000.00
$ 20,000.00

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$ 5,000.00
$ 13,000.00
$ 1,000.00
$
$
$ 1,000.00
$ 20,000.00

Task 4: Phase 1 Environmental Site Assessments
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 22,000.00
$ 13,000.00
$
$
$
$
$ 35,000.00

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$ 22,000.00
$ 13,000.00
$
$
$
$
$ 35,000.00

Task 5: Phase II Environmental Site Assessments
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 15,000.00
$ 30,000.00
$
$
$
$
$ 45,000.00

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$ 15,000.00
$ 30,000.00
$
$
$
$
$ 45,000.00

Task 6: Redevelopment Planning
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 5,000.00
$ 20,000.00
$ 5,000.00
$

$
$ 5,000.00
$ 35,000.00

$
$
$
$

$
$ 7.95
$ 7.95

$
$
$

$
$
$
$

$
$
$
$
$
$ 7.95
$ 7.95

$ 5,000.00
$ 20,000.00
$ 5,000.00
$
$
$ 4,992.05
$ 34,992.05

[PROJECT TOTAL | $ 200.000.0fJ| $13,566.59 [ $14,110.00 | $ 27,676.59 |$172,323.41
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Potential
City of Gaiveston

Brownfields Inventory Development
MAPI

BRIMS #

TX1 67021
TX1 67022
TX1 67023
TX1 67024
TX1 67025

ADDRESS

57th & Broadway
425 59th Street
3 Lennox
6102 Broadway
600 -51st Street

NAME OF BUSINESS

Cotton Concentration Warehouse
Gaiveston Cone. Products Company
Municipal Incinerator
Sears Automotive Center
Teresa Black Wrecker Company

MAP 2

BRIMS #

TX1 67026
TX1 67027

ADDRESS

2417 57th Street
5701 Avenue S

NAME OF BUSINESS

Vacant Lot
Vacant Lot

MAPS
BRIMS #

TX1 67017
TX167018
TX167019
TX1 67020
TX1 67029
TX1 67030

ADDRESS

11 19 23rd Street
91 023rd Street
2928 Broadway
3102 Avenue L
81 4 22nd Street
2728 Ball

NAME OF BUSINESS

Candys Photo/Young & Sons Garage
Unknown
Broadmoor Apartments
Abandoned Service Stations
Masonic Temple
Lundy's Mortuary

MAP 4
BRIMS #

TX1 67005
TX1 67006
TX1 67007
TX1 67008
TX1 67009
TX1 67010
TX167015
TX167016
TX1 67028

ADDRESS

202 25th Street
2610 Mechanic
31 8 27th Street
2627 Market
2701 Market
2728 Postoffice
707 23rd Street
2327 Winnie
302 25th Street

NAME OF BUSINESS

Panama Hotel
Unknown
Unknown
Former Teledyne Plant Site
Unknown
St. Vincent House
Island Dialysis Center
Gaiveston Model Dairy Co.
Unknown

MAPS
BRIMS #

TX1 67003
TX1 67004
TX167014

ADDRESS

514 21st Street
527 21st Street
21 05 Church

NAME OF BUSINESS

Martini Theater
Unknown
Jean LaFitte Hotel

MAP 6

BRIMS #

TX1 67001
TX1 67002
TX1 67011
TX167012
TX167013

ADDRESS

1802 Mechanic
1801 Market
1201 Water Street (Harborside Dr.)
1202 Postoffice
1528 Mechanic

NAME OF BUSINESS

Houston Ship Repair
"Hope Chest"
Old Mobil Oil Corp. Dist. Facility
Purity Ice Cream Company
Unknown


